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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 32- 15. 5/ 19 IN BUTTE COUNTY NEAR CHI CO FROM 0.3 STEVE MANNI NG CONSTRUCTI ON | NCCOBORN, AL $963,654 12/22/08  100%
03- 3ML004 M LE EAST OF HUMBOLDT ROAD TO LA P O BOX 491660 2060 3RD. STREET, $972, 223 8613; 825 83 100%
CASTANA DRI VE STE. B
REDDI NG CA 96049 06/ 10/ 09
HOT M X ASPHALT OVERLAY OROVI LLE, CA 95965 COVPLETED
(530) 222- 0810 530) 534- 9046
HMLA WecP (530) 534-
03- BUT- 70- 14. 8/ 18. 4 IN BUTTE, GLENN AND YUBA COUNTI ES AT TRUESDELL CORPORATI ON OF CLARK, DAVID W $419, 419 05/ 20/ 09 0%
03-2MD404 VARI QUS LOCATI ONS CALI FORNI A I NC 2060 3RD STREET $0 06/ 05/ 09 0%
RESURFACE BRI DGE DECK 1310 W 23RD STREET OROVI LLE, CA 95965 $0 09/21/09
TENPE A7 85282 (530) 218- 2739
HA21 WPCP (602) 437-1711
03- BUT- 70- 28. 2/ 0 I N BUTTE COUNTY ABCUT 6.4 M LES EAST CERTI FI ED COATI NGS COVMPANY  SOLANO, MATT $1,218,185 03/19/09 22%
03- 31904 OF OROVI LLE AT WEST BRANCH FEATHER 1045 DETRO T AVENUE 2060 3RD STREET, $24, 9% (1)‘215 éi; gg 204
Rl VER BRI DGE. SU TE B
SPOT PREPARE AND PAI NT BRI DGE GONCORD CA 94518 OROVI LLE. CA 95965
(925) 686- 1550 530 533’5610
HVBH WecP (530) 533-
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $152,391 10/02/08  100%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR SUITE C $141,252  10/28/08 0,
ER- 43F8- (004) E VOO ' $0 05/ 19/09
0O DEA ROAD REDDI NG CA 96049 CHl GO, CA 95928 05/ 22/ 09
o ASPHALT CONCRETE DI TCH AND PAVI NG B}
(530) 222- 0810 (530) 895- 5245 COVPLETED
HA23 WPCP
03- BUT- 70- 38. 1/ 0 IN BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $240,090 08/15/08  100%
03- 4E1804 OF OROVILLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR, SUITE C $232, 123 325 125 gg 100%
CONCOW ROAD
PLACE ROCK SLOPE PROTECTI ON REDDI NG CA 96049 ?;;?39?522228 06/ 19/ O VPLETED
(530) 365- 8858
HA23 WecP
03-BUT-99-4.7/7.7 I N BUTTE COUNTY | N AND NEAR GRI DLEY GRANI TE CONSTRUCTI ON COVPANY | NGVOLDSEN, KYLE $378, 495 12/ 30/ 08 0%
03- 3MD604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. $0 01/14/09 0%
REPLACE ASPHALT CONCRETE SURFACI NG B $0 03/06/09

WATSONVI LLE CA 95077

(831) 724- 1011 OROVI LLE, CA 95965

HMLA WPCP (530) 532-9377
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-5-/0 I N COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL $3, 282,547 06/17/09 0%
03-0C2814 COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0  07/02/09 0%
SARR-000C- (303) E I NSTALL CMS AND CCTV 1792 KAl SER AVENUE $0
00- 0C 3- (3E)
-0 I RVINE CA 926145706
HB4N WeCP (949) 252- 0441
03-COL-16-4.4/4.6 IN COLUSA COUNTY FORM 0.1 TO 0.3 M REGE CONSTRUCTI ON | NC KRAFT, DAN $142,518 05/ 04/ 09 18%
03-4C7604 EAST OF BEAR CREEK BRI DGE 600 SANTANA DRI VE P. O BOX 457 $955  05/22/09 1%
PLACE ROCK SLOPE PROTECTI ON CLOVERDALE CA 95425 CLEARLAKE, CA 95457 $0 07/01/09
(707) 894- 5143 (707) 994- 5074
HA42 SWPPP
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $6,016,185 05/30/08  100%
g?a\lifég%_(le KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FIRST STREET SU TE G 1401 WLL S. GREENE $5, 657, 0;8 gg; (2)25 gg 95%
BRI DGE AND ON ROUTE 16 AT ROUTE
RP02-0 14- (NH ) 20/ 16 | NTERSECT] ON BENI CI A CA 94510 SUITE A
20 1-48-() (707) 746- 6870 COLUSA, CA 95932 OVER RN
HAD L SvpPP REPLACE BRI DGE ON NEW ALI GNVENT (530) 458- 3080
03- ED-49-6. 6/ 8. 3 IN EL DORADO CO FROM 0.1 M LE SOUTH DOUG VEERKAMP GENERAL $4,304,568 06/ 12/ 09 0%
03- 400904 OF ORE COURT TO 0.1 MLE SOUTH OF ENG NEERI NG | NC $0 06/ 26/ 09 0%
SARR- P049- (143) E CHI NA H LL ROAD 2585 COLD SPRI NGS ROAD $0
PO-49 1-(38) REALI GN AND W DEN ROADWAY
--0) PLACERVI LLE CA 95667
HB1 SWPPP (916) 933- 7077
03- ED-49-14. 0/ 14. 9 IN EL DORADO COUNTY | N PLACERVILLE ~ QUI MJ CONTRACTI NG | NC MOVOTA, RYAN $91, 675 04/ 29/ 09 0%
03- 3M6304 FROM 0.2 M LE NORTH OF SHYLINE ROAD P O BOX 1177 11323 SANDERS DRI VE 28 06/ 05/ 09 0%
TO 0.1 MLE SOUTH OF PACI FI C STREET O XN CA 95620 RANCHO CORDOVA, CA 95742
REPLACE S| DEWALK AND CURB (707) 693- 0289 (916) 858- 8628
HVRC WeCP
03- ED- 49- 35. 3/ 38. 2 IN EL DORADO AND PLACER COUNTIES IN MODERN ALLOYS I NC M LLER, BRANDON $413,731 03/16/09 60%
03-3m4104 AND NEAR AUBURN AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 3065 BLAIR AVE., P. $410,914 04/ 02/ 09 95%
RECONSTRUCT GUARD RAI L O. BOX 2424 $0 07/23/09

STANTON CA 90680

(714) 893- 0551 PLACERVI LLE, CA 95667

HVAM WPCP (530) 621- 0985
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03-ED-50-16.7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $36, 187, 857 03/ 22/ 06 97%
03- 3555U4 FROM 0.2 KM VEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $33, 799,918  04/03/ 06 92%
ACST- P050- (110) E UNDERCRGSS! NG TO CLAY STREET $0 07/16/09
PO-50 1- (OEB)R SAN FRANCI SCO CA 94134 PLACERVI LLE, CA 95667
6203- 014 UNDERCROSSI NG AND AT HANGTOWN 415) 227- 1040 (530) 344- 1691
) -0 W DEN HI GHWAY AND BRI DGES (415) )
HB4N SWPPP
HB4N
03- ED-50- 18. 8/ 28. 8 IN EL DORADO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $4,047,480 03/03/09 0%
03-3M3904 PLACERVI LLE FROM CARSON ROAD P O BOX 15144 11323 SANDERS DRI VE 23 03/ 20/ 09 0%
OVERCROSSI NG TO SAWM LL ROAD NCHO
SACRAVENTO CA 95851 RA CORDOVA, - CA 95742
UNDERCROSSI NG 916) 386. 6800 (916) 858- 8628
ASPHALT CONCRETE OVERLAY (916) 386-
HA22 WeCP
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY DEROSI ER, DAVE $1, 368,457 03/ 25/ 08 30%
03- 2M6204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $252, 4{;3 %; 8;; gg 19%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424
PLACE M CROSURFACI NG
(916) 373- 1500 P';QSE:\Z/LLEE’%CA 95667
HMLA WPCP (530) 621-
03-ED-89-/8.6 I N ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS | NC $10, 856, 506 05/ 29/ 09 0%
03-1A8414 THE ALPI NE COUNTY LINE TO ROUTE 1645 ESMERALDA AVENUE $0  07/01/09 0%
SARR- P089- (094) E 50/ 89 SEPARATI ON $0
PO-89 0-(4E) | NSTALL DRAI NAGE FACI LI TI ES M NDEN NV 89423
-0 (775) 782- 2006
HA42 SWPPP
HA22
HB4N
03- GLE-5-20.0/28. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5,534,785 06/03/08  100%
2%[ &ngg‘l-(ogz)E M LE NORTH OF COUNTY ROAD 28 I NC 849 N. HUMBOLDT AVE. $5, 665, ogg 825 (2)25 82 100%
0 OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY WLLOWS, CA 95988 06/ 24/ 09
o PLACE RUBBERI ZED HOT M X ASPHALT .
CH GO CA 95928 (530) 934- 3693
HA22 WecP (530) 891- 6555
03- GLE- 162-45. 1/ 65. 5 I N GLENN COUNTY | N AND NEAR W LLOAS FRANKLI N CONSTRUCTI ON | NC ALLEN, JODY $1, 204,549 12/ 04/ 08 58%
03-3M704 FROM STONY CREEK BRI DGE TO ROUTE P O BOX 3100 849 N. HUVBOLDT AVE. $996, 6;(3) 8% gi; 88 79%
162/ 5 SEPARATI ON. WLLOWS, CA 95988
REPLACE ASPHALT CONCRETE SURFACI NG Ol CO CA 95927 (530) 934- 3520

(530) 343- 9600
HMLA WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162-65. 5/ 0 IN GLENN COUNTY I N WLLOAS AT ROUTE DEBRU N CONSTRUCTI ON | NC SOLANO, MATT $137,291 02/27/09  100%
03- 2E7504 162/ 5 SEPARATI ON P O BOX 1355 2060 3RD STREET SUI TE $140, Zég 82; ég; 83 100%
REHABI LI TATE BRI DGE DECK FRENGH CAVP CA 95231 B 06/ 17/ 09
OROVI LLE, CA 95965 COVPLETED
(209) 462- 5100 (530) 533. 5610
HA21 WeCP
03- NEV- 20- 22. 2/ 41. 2 ABOUT 5.5 M LES EAST OF NEVADA CITY KI CKI N ENTERPRI SES DEMARTI NI, MARK $160, 015 05/ 06/ 09 0%
03- 3M5304 FROM HARMONY RI DGE ROAD TO BEAR 12777 | NDI AN OAKS DRI VE 138 NEW MOHAWK ROAD, $68,572 06/ 05/ 09 43%
Rl VER BRI DGE 17- 22 STE. B $0 07/13/09
REMOVE OVERHANG NG TREES/ LI MBS BELLA VI STA CA 96008 NEVADA CI TY, CA 95959
(530) 549- 5190 (530) 265- 9869
HVRC wecP
03- NEV- 20- 43. 8/ 46. 2 I N PLACER AND NEVADA COUNTI ES AT NORWOOD CONSTRUCTI ON DEMARTI NI, MARK $348,621 05/ 28/09 0%
03-3M2804 VARI OUS LOCATI ONS FROM 0.8 M LE EAST 5301 BYRON HOT SPRINGS RD NO 138 NEW MOHAVK ROAD, $0 06/11/09 0%
OF BOWAN LAKE ROAD TO 0.1 M LE EAST STE. B $0
OF 80/ 20 SEPARATI ON I(Bgsg)\lzfg i:§é4 NEVADA CI TY, CA 95959
REHABI LI TATE CULVERTS . .
HVR WCP (530) 265- 9869
03- NEV-49-2. 4/ 3 I'N NEVADA COUNTY FROM 0.2 M NORTH OF S| ERRA NEVADA CONSTRUCTI ON | NCDEMARTI NI,  MARK $729,007 06/ 09/ 09 0%
03- 3E5604 COMVBI E ROAD TO 0.3 M SOUTH OF BREVERP O BOX 50760 138 NEW MOHAWK ROAD, :g 88; ig; gg 0%
ROAD STE. B
SPARKS NV 89435
EXTEND NORTHBOUND PASSI NG LANE NEVADA CI TY, CA 95959
(775) 355- 0420 (530) 265- 9869
HB4N SWPPP
03- NEV- 49-21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1, 800, 081 04/ 23/ 08 98%
03- 2E9004 COUNTI ES AT VAR QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $1,541,614 05/14/08 97%
ACE;' 8202'522)5) E PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA Gl TY, CA $0 07/01/09
0 ROSEVI LLE CA 95678 (530) 265- 9868 SUSPENDED
HB1 WPCP (916) 791- 1609
03- NEV- 49- 21. 9/ 0 I N NEVADA COUNTY NEAR NEVADA CI TY AT T AND G CONSTRUCTI ON | NC DEMARTI NI, MARK $82,050 02/ 26/ 09 65%
03-1A0104 SOUTH YUBA RI VER BRI DGE 1227 BRI DGE STREET SU TE B 10057 GOLD FLAT ROAD $82, 028 82; %g; gg 100%

HA21 WPCP

State of California Department of Transportation

REPLACE ELASTOVERI C BEARI NG PADS

YUBA CI TY CA 95991
(530) 923- 7251

NEVADA CI TY, CA
(530) 265- 9869
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M GVO8- (001)

--0)
HA22 SwWepp

BRI DGE TO THE NEVADA STATE LI NE
REHABI LI TATE ROADVWAY

WATSONVI LLE CA 950775085
(831) 724- 1011

STREET, STE. 101A
TRUCKEE, CA 96161
(916) 996- 0557

07/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $371,672 10/22/08 29%
03-2M304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $102, 4;2 ééj g; 82 29%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742
FRENCH CAMP CA 95231 (916) 858. 8628 '
(209) 462- 5100
HVB WeCP
03- NEV-80-2.5/5.6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $67,294, 706 03/ 16/ 07 41%
03- 0A6324 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $51, 679, 856 04/ 06/ 07 75%
ACI M-080 - (180) N OVERCROSSI NG TO THE DONNER SUMM T SAGRAVENTO CA 958276830 SU TE B $0  10/28/09
-0 SAFETY REST AREA (916) 286- 5900 ROCKLI N, CA 95677
REHABI LATE BRI DGES AND ROADVAY . .
HAoo - (916) 624- 2783
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, RCD $56, 392, 100 07/ 28/ 08 6%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $6, 660, 7;3 (1)25 %gj (1)2 12%
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD, SUITE B-4
DONNER LAKE UNDERCROS X\QEE)UZZ(;RESSOCA 94596 TRUCKEE, CA 96161
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9827
03- NEV- 80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 968, 725 10/ 05/ 07 29%
03-0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $27,867,138 11/13/07 48%
ACI M 080 - (184)E CREEK UNDERCROSSI NG $0 12/25/11
--0) SACRAMENTO CA 958276830 ROAD STE. B-4
REHABI LI TATE ROADVWAY TRUCKEE, CA
(916) 386- 5900 (530) 265- 9871
HA22 SWPPP
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4, 605, 000 06/ 18/ 08 29%
03- 3M4004 TRUCKEE RI VER BRI DGE NO 17-0012 TO P O BOX 38 10960 VEST Rl VER $341,098 07/14/08 7%
TRUCKEE RI VER BRI DGE NO 17- 0063 W ADSOR CA 95492 STREET $0 08/25/09
PLACE HOT M X ASPHALT
(707) 838-9751 T?;JSKEE’Z ;?736161
HML WeCP (530) 582-
03- NEV- 80-28. 1/ 31. 8 IN NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COVPANY HARTMAN, BRUCE $42, 649,320 10/ 29/ 08 13%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 1 VEST Rl VER $7,467,229 11/13/08 9
ACBI - GV08- ( 001) 0960 VES $0 03/16/10  17%
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07/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC BOUZI D, SALAH $29, 706, 178 05/ 21/ 08 14%
2&%@%23_(009) c TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST RI VER $6, 153, 428 82; gi; gg 219
OF ROUTE 267 AND AT KI NGS BEACH STREET
PO-28 0-(95) RECONSTRUCT DRAI NAGE FACI LI TI ES SAN RAMCN CA 94583 TRUCKEE, CA 96161
-0 (925) 552- 8250 530) 587- 6314
HA42 SWPPP (530) 587-
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/29/08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, :g (1)25 %g; gg 0%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B
CLEAN AND TREAT BRI DGE DECKS
TEMPE AR 85282 RS?:LL'Z\Z 5’2525677
HA21 WPCP (602) 437-1711 (916) 624-

03- PLA- 65-12. 2/ 23. 8
03- 3338W4
HPLU- 6208- ( 030) L

I'N PLACER COUNTY NEAR LI NCOLN FROM DE SI LVA GATES FCI A JO NT
0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE SILVA GATES

BEREXA, CARL
2520 WARREN DRI VE,

$138, 738, 687 06/ 09/ 08 15%
$32, 901,921 07/02/08 4%
$0 06/19/12 0

OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B
620;)8 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
T CONSTRUCT NEW FREEVWAY AND BRI DGES P O BOX 2909 -
e PP (916) 624- 2769
HE14 DUBLI N CA 94568

(925) 829- 9220

03- PLA-65-13.2/24.3
03-2MP104

HVL WPCP

I'N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO
FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38

COUNTY LI NE
PLACE HOT M X ASPHALT

W NDSCR CA 95492
(707) 838- 9751

OULAD- DAOUD, BRAHI M
2520 WARREN DRI VE
STE. B

ROCKLI N, CA 95677
(916) 624- 2851

$2,619,073 05/19/08
$2, 246,560 06/ 16/08
$0 07/22/09

63%
86%

03-PLA-80-1.5/2.3 I'N PLACER COUNTY I N ROSEVI LLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%

03- 0E5904 0.5 MLE WEST OF DOUGLAS BOULEVARD  INC 3855 NORTH FREEWAY $355, 02(1) (1)25 (1)25 22 0%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SUTE A BLVD. STE. 120
DOUGLAS BOULEVARD OVERCROSS SACRAVENTO, CA 95834
HI GMAY PLANTI NG AND | RRI GATI ON SACRAVENTO CA 95828 (916) 263- 4912 Zﬁg =
HBAN SVPPP (916) 383- 4071

03-PLA-80-17.3/1.6
03-4E3604

HB4N WPCP

I'N PLACER AND NEVADA COUNTI ESAT

VARI QUS LOCATI ONS

I NSTALL TRAVELER | NFORVATI ON SYSTEM

ROADWAY ELECTRI CAL WORKS

| NCORPORATED
P O BOX 5083

MODESTO CA 95352
(209) 578- 4749

MURPHY, RODNEY
12047 DONNER PASS
ROAD SUI TE B-4
TRUCKEE, CA 96161
(916) 801- 6964

$435,260 01/28/09
$50, 366 02/17/09
$0 09/01/09

20%
12%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-33.3/44. 8 IN PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COVPANY ZINK, PHIL $42, 186,578 10/ 21/ 08 34%
2&?_'506\4/8;‘_(002) \ ;meD UROJTNDEEC;Q/S?ZGSEPARATI ON TO ALTAP O BOX 50085 ;gxufgoo; STREET P. O $17, 330, 8;3 135 8;; 82 41%
GV-08 0-(2 WATSONVI LLE CA 95077
(2N PLACE HOT M X ASPHALT COLFAX, CA 95713
--() (831) 724- 1011
A2 - (530) 346- 7996
03- PLA- 80- 41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 559, 007 10/ 02/ 07 97%
23 &08284_(185) c SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $3, 153, Zgg ééj g; 8; 88%
08-0 41- (5E) REFABI LI TATE REST AREA FOLSOM CA 95630 ROAD, SUITE B-4
0 (916) 351. 5400 TRUCKEE, CA 96161
HADE PCP (916) 416- 3011
03- PLA-80-45.7/49. 1 I N PLACER COUNTY NEAR BAXTER FROM THE TEI CHERT CONSTRUCTI ON MURPHY, RCD $1, 266, 150 03/ 26/ 09 0%
03- 3MD404 TOW.E OVERHEAD TO 0.10 MLE EAST OF P O BOX 700 2520 WARREN DRI VE, 28 04/ 13/ 09 0%
DRUM FOREBAY OVERCROSS! NG SUl TE B
BONDED VEARI NG COURSE OVERLAY LINCOLN CA 956840700 ROCKLIN. CA 95677
(916) 645- 8400 '
HVLA VPCP (916) 624- 9962
03- PLA- 80- 54. 4/ 56. 4 IN PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 278,673 02/ 29/ 08 66%
i SLuEISTSmE | mweweeoo | wmorew o SUOE G o
-0 CARPENTER FLAT UNDERCROSSI NG BENI O A CA 94510 COLFAX, CA 95713
REPLACE BRI DGE (707) 742- 6000
HAoo - (530) 346- 7996
03- PLA- 80- 56. 0/ 65 I N PLACER AND NEVADA COUNTI ES FROM  LORANG BROTHERS CONSTRUCTI ON  ZI NK, PHIL $1, 248,846 04/ 15/ 09 0%
03-4A6504 4.5 KM EAST OF BLUE CANYON TO 2.2 KM INC 33 DEPOT STREET P. O $0 05/ 18/ 09 0%
VEST OF HAMPSHI RE ROCKS UNDERCROSSI NG1175 S AUBURN STREET BOX 1807 $0 09/15/09
REHABI LI TATE CULVERTS OCLFAX CA 95713 COLFAX, CA 95713
HA42 SWPPP (530) 346- 8150 (530) 346- 7996
03- PLA- 80- 66. 3/ 68. 5 IN PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVPANY ZINK, PHIL $24, 938,561 09/ 12/ 07 64%
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 $19, 323,105 09/ 28/ 07
ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE Z?)XDEZOO; STREET B0 $0  09/30709 7
--0) UNDERCROSS! NG WATSONVI LLE CA 95077 COLEAX. CA 95713
OVERLAY CONCRETE ROADWAY (831)724-1011 ,
(530) 682- 7747

HA22 SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 68. 5/ 69. 8 I N PLACER AND NEVADA COUNTI ES I N AND TEI CHERT CONSTRUCTI ON MURPHY, ROD $2, 249,225 03/ 04/ 09 0%
03-3M1204 NEAR Kl NGVALE FROM TROY UNDERCROSSI NGP O BOX 700 2520 WARREN DRI VE 23 03/ 20/ 09 0%
#19-106 TO SODA SPRI NGS OVERCROSSI NG STE. B
LI NCOLN CA 95648
#17-74 (916) 645- 4800 ROCKLI N, CA 95677
BONDED VEARI NG COURSE . .
v VPCP (916) 624- 9962
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD $236, 630 08/ 13/ 08 48%
(c);_sZEoggfl(m Jo SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $136, Ggg 83; %85 gg 58%
UNDERCROSSI NG AND AT KI NGVALE ROAD, STE. B-4
-0 MAI NTENANCE STATI ON (Rs';'; 2'5983283 TRUCKEE, CA
| NSTALL OVERHEAD EXI T SI GN AND CCTV . .
HB1 VPCP (530) 587- 9823
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES I N TEI CHERT CONSTRUCTI ON SPECTOR, PETE $28,178,930 05/01/08 13%
'?l?a ?%%‘3‘_ 0241 P AND NEAR ROSEVI LLE FROM 0.7 KM VEST P O BOX 15144 2520 WARREN DRI VE, $7, 309, 623 (1)85 ig; (1)2 26%
(024) OF SACRAVENTQ PLACER COUNTY LI NE TO SUTE B
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST oF E (916) 386- 6800 OGKLIN, - CA 95677-2167
e CONSTRUCT AUXI LI ARY AND HOV LANES ) .
. - (916) 416- 7547
03- PLA-80-/1. 6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCOLUSSI | NC SAGER, JANET $1, 542,542 02/ 06/ 06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY $1, 393,432 02/22/06 0%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCRGSS! NG BLVD. . SUITE 120 $0 02/11/10
--0) SAN RAFAEL CA 949014886
PLANTI NG AND | RRI GATI ON SACRAMVENTO, CA 95834 PLANT EST
(415) 453- 4691 016) 263. 4012
HA25 SWPPP (916) 263- SATIS
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHCE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKIN, ROY $14, 338,970 12/18/07 51%
03- 2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $5, 067,252 02/06/08
ACST- P089- ( 090) E oD QA ;gzgi_r\’\EST RIVER $0 01/20/10  3°%
PO- 89 0- (OE) ASPHALT CONCRETE SURFACI NG SACRAVENTO CA 95828 TRUCKEE, CA 96161
-0 (916) 381- 0911 530) 582- 5070
HA42 SWPPP (530) 582-
03- PLA- 89- 8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BRCS | NC NOVOTA, RYAN $1, 822,316 04/ 18/ 08 74%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $996, 701 05/ 15/ 08 55%
ACST- 000G (294) E I NSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $0 07/28/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 916 858. 8628 '
--() (530) 272- 4213 (916) 858-

HB4N WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-267-8.7/9.9 I N PLACER COUNTY NEAR KI NGS BEACH Q AND CONSTRUCTI ON CO BOUZI D, SALAH $3,531,534 03/19/09 0%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 10960 VEST RI VER $3,250 04/06/09 0%
ACST- P267- (018) E ROUTE 28 STREET $0 03/23/10
55'67 0- (8E) WATER QUALI TY DRAI NAGE | MPROVEMENT ?SQE;;Z6822;3 TRUCKEE, CA 96161
HAd2 SWPPP (530) 587- 6314
03- SAC-5-8.0/33. 2 I N SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRIC KAMAL, BALBIR $868, 559 05/ 15/09 0%
03- 4C0304 PLACER COUNTI ES AT VARI OUS LOCATI ONS 1600 AUBURN BOULEVARD 3855 NORTH FREEWAY $0 06/ 02/ 09 0%
SARR- 000C- (304) E I NSTALL TRAFFI C MONI TORI NG STATI ONS BLVD, STE 120 $0 12/18/09
00- 0C 3- (4E) SACRAVENTO CA 95815 CACRAVENTO.  CA 95834
-0 (916) 929- 0150 916) 263- 4920
HB4N WPCP (916) 263-
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $14, 416, 601 09/ 06/ 07 94%
03-3A0104 FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $13, 792,658 10/ 04/07 99%
ACI M 005 -(324) B NORTH OF ROUTE 5/50 SEPARATI ON BLVD. STE. 120 $0  07/03/09
-0 SLAB REPLACENMENT DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HA22 WeCP (916) 263-
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC GUTI ERREZ, BQJANA $411,510 09/29/08 96%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEVAY $443,82€ égjggjgg 100%
CONSTRUCT LEFT TURN LANE LoD CA 95241 BLVD., STE. 120 06/ 25/ 09
(209) 334- 0790 SQEEAZEETjgng 95834
HB4N SWPPP (916) 263-
03- SAC-50-. 6/ 3 I N SACRAMENTO CO | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG $1, 849,900 05/21/09 0%
03-2MD004 VARI QUS LOCATI ONS FROM ROUTE 50/ 5 I NC $0 06/ 26/ 09 0%
SEPARTION TO 0.1 M WEST OF FOLSOM 1033 YERBA BUENA AVENUE $0
BOULEVARD UNDERCROSSI NG
METHACRYLATE / REPLACE JOINT SEALs ~ OAKLAND CA 94608
HA21 SWPPP (510) 420- 8992
03- SAC-50-1.1/19. 2 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF PENG M N $697, 697 04/13/09 0%
03-2MD204 SACRAMENTO ON ROUTES 5, 50, 51 AND  CALIFORNIA I NC 2777 DEL MONTE STREET 28 04724/ 09 0%

HVB WPCP

160 AT VARI QUS LOCATI ONS
TREAT BRI DGE DECKS

1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

VEST SACRAMENTO, CA
95691
(916) 274- 5978
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-5.3/15.7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $351,568 04/ 16/ 07 72%
03- 0E8404 SACRAMVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH EREEWAY $327,776  05/17/07 93%
Aci’;' 5852'525’) E PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNTRY RD 4 FLR BL\D,, STE. 120 $0  12/04/09
--() ORANGE CA 92868 SQASGRAZEST?M? 95834
TEALO WeCP (714) 835- 4447 (916) 263-
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, sgg 8%5 %85 8273 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION  ERI CKSEN, BOB $28, 364,297 12/23/08 33%
03- 1E0414 M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 11460 SUNRI SE GOLD $11,194,201  01/14/09 40%
ACHS- 000G (300) B 0.4 M VEST OF 80/50 SEPARATI ON ON O ROLE $0  11/20/09
G (();)'OC 3-(08) ROUTE 50 FROM 50/80 TO W (D;JS';; 22;:‘“92‘2‘268 RANCHO CORDOVA, CA 95742
o CONCRETE MEDI AN BARRI ER AND OVERHED ) .
A7 - (916) 852- 9755
03- SAC-51-5.1/8.9 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $1, 688, 635 02/ 19/ 09 21%
03-3ML104 FROM 0.4 M LE NORTH OF EL CAM NO P O BOX 2909 3855 NORTH FREEVAY $185, 623 82; g; gg 11%
AVENUE TO ROUTE 244 CONNECTOR BLVD., STE. 120
RUBBERI ZED HOT M X ASPHALT OVERLAY  DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HML WPCP (916) 263-
03- SAC-51-8.5/0 I N SACRAMENTO CO NEAR SACRAMENTO AT  VALENTI NE CORPORATI ON TECLE, DANI EL $206, 369 04/ 16/ 09 0%
03- 3VB804 ROUTE 51/ 244 AND 80 SEPARATI ON P O BOX 9337 2777 DEL MONTE STREET 28 825 2‘115 gg 0%
BRI DGE SACRAMENTO, CA 95691
SAN RAFAEL CA 94912
RECONSTRUCT BRI DGE HI NGE .
(415) 453. 3732 (916) 375- 8029
HVBH WeCP
03- SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF LEE, SUSHMA $756, 444 04/ 14/ 08 68%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A | NC 3855 NORTH FREEVAY $321, 923 8?; g;; gg 42%
VARI QUS LOCATI ONS 1310 W 23RD STREET BLVD, STE. 120
SEAL BRI DGE DECKS AND REPAI R JOI NTS
TEMPE AZ 85282 ngGRAZ?;T?QZEA 95834
HVBH WPCP (602) 437-1711 (916) 263-
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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-2.6/0 IN BUTTE / NEVADA/ SACRAMENTO AND AND RI CHARD A HEAPS ELECTRI CAL LEE, SUSHVA $189,591 04/ 09/ 09 0%
03- 4E2904 YUBA COUNTI ES AT VARI OUS LOCATI ONS CONTRACTOR | NC 3855 N. FREEWAY 23 gg; 8;1; 83 0%
I NSTALL FLASHI NG BEACONS AND RADAR 8909 FLORI N ROAD BLVD., #120
SACRAVENTO CA 95829 fgifggg?gzg 95834
HB1 WeCP (916) 386- 8857
03- SAC-99-19. 4/19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,342,537 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF I NC 3855 NORTH FREEWAY $1, 254, 428 8% %g; fﬁ 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SU TE A BLVD. STE. 120
H GHWAY PLANTI NG AND | RRI GATI ON
SACRAMENTO CA 95828 ng:'“g’g’;”‘%l? 95834 PLANT EST
HA25 SWPPP (916) 383- 4071 (916) 263- SATIS

03- SAC- 99- 20. 8/ 0
03- 365204

ACHS- PO99- (517) E
G P0-99 5-(7E)

I N SACRAMENTO COUNTY NEAR SACRAMENTO S| ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN
AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEWAY
S| GNAL| ZE | NTERSECTI ON
SPARKS NV 89435 BLVD., STE. 120
SACRAMENTO, CA 95834

$480,197 10/01/08  18%
$91,530 10/ 17/ 08
$0 o07/20/08 9%

-0 (775) 355- 0420 (916) 263- 4919
HB1 WPCP
03- SAC- 99- 21. 5/ 24. 4 I N SACRAMENTO COUNTY | N AND NEAR W NDSCR FUEL CO SCOTT, JEFF $3, 116, 206 03/ 03/ 09 0%
03- 3ML304 SACRAMENTO FROM MARTI N LUTHER KI NG JRP O BOX 38 3855 NORTH FREEWAY $0 03/16/09 0%
BOULEVARD OVERCROSSI NG TO ROUTE BLVD. STE. 120 %0
W NDSOR CA 95492
50/ 51/ 99 SEPARATI ON (707) 838 9751 SACRAMENTO, CA 95834
HOT M X ASPHALT SURFACI NG ) B}
" PP (916) 263- 4931

03- SAC-99-21.9/24.2
03- 3E8804

HA21 WPCP

03- SAC-160-6.9/0
03-2MB704

HVBH WPCP

I' N SACRAMENTO COUNTY | N AND NEAR
SACRAMENTO FROM FRUI TRI DGE ROAD

OVERCRGSSI NG TO BROADVWAY
UNDERCRGCSSI NG
SEAL BRI DGE DECKS

I'N SACRAMENTO COUNTY NEAR EMVATON AT

THREE M LE SLOUGH BRI DGE
REPLACE | NDUSTRI AL STAI RS

PROFESSI ONAL CONSTRUCTI ON
SERVI CES
3309 VI NCENT ROAD

PLEASANT HILL CA 94523
(925) 945- 1052

ONENS CONST
44 LEONARD LANE

COLFAX CA 95713
(530) 878- 3905

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

GUTI ERREZ, BOJANA
3855 NORTH FREEWAY
BLVD, STE. 120
SACRAMENTO, CA 95834
(916) 263- 4927

$855, 192 02/ 13/ 09
$0 02/27/09
$0 07/22/09

$235, 000 03/24/09
$1,480 04/17/09
$0 09/03/09

0%
0%

36%
1%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $14, 005,391 04/01/08  100%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 EOLSOM BLVD. $12, 556, 323 8# i% 82 91%
FOLSAM BOULEVARD WEST SACRAMENTO CA 95691 SACRAMENTG, CA 95819
FI RE AND LI FE SAFETY REPAI RS .
(916) 372. 2100 (530) 755- 8652 OVER RUN
HAL13
03- S| E-49-16. 7/ 0 IN SI ERRA COUNTY | N DOMI EVI LLE AT  JEFFCO PAI NTI NG AND COATI NG $337,810 06/11/09 0%
03- 3Mb004 DOM E RI VER BRI DGE I NC $0 07/02/09 0%
PREP AND PAI NT BRI DGE P O BOX 1888 $0
VALLEJO CA 94590
HVBH wecP (707) 562- 1900
03- S| E-49-35.0/ 47. 4 IN SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 105,322 12/ 18/08 11%
03-3M)804 0.7 MLES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAIN STREET $333, 222 8% gi; 829; 30%
THE NORTHERN ROUTE 49/89 JUNCTI ON QUINCY, CA 95971
M CROSURFACI NG REDDI NG CA 96049 (530) 283- 2451
(530) 222- 0810
HMLA WeCP
03- SI E-49-47. 4/64. 1 IN S| ERRA COUNTY AT AND NEAR VEST COAST PAVI NG AND CHI P $667, 662 06/ 15/09 0%
03- 3M2004 SI ERRAVI LLE AND LOYALTON FROM THE SEALI NG $0 07/02/09 0%
SARR- P049- (144) E SOUTHERN ROUTE 49/89 JUNCTION TO THE P O BOX 1231 $0
PO-49 1-(48) SI ERRA/ PLUMAS COUNTY LI NE
--0) CH P SEAL YREKA CA 96097
HMLA wecP (530) 842- 7283
03- Sl E-5706-/ 0 I'N SI ERRA COUNTY NEAR DOWNI EVI LLE AT TREEHENGE CONSTRUCTI ON | NC $247,075 06/ 02/ 09 0%
03- 3E4504 THE DOWNI EVI LLE MAI NTENANCE STATION 25687 CHI NA HOLLOW ROAD $0 07/ 02/ 09 0%
AT 19801 H GHWAY 49 $0
CONSTRUCT CREW ROOM AUBURN CA 95602
(530) 269- 2816
HAL2 WeCP
03- SI E-5725-/0 IN SI ERRAVI LLE CO NEAR S| ERRAVI LLE AT CREEKSI DE COMMERCI AL BUI LDERS DEMARTI NI, NMARK $277,773 05/22/09 0%
03- 3E4304 THE SI ERAVI LLE MAI NTENANCE STATI ON AT I NC 138 NEW MOHAWK ROAD, :g 825 ig; f1>g 0%
241 SOUTH LI NCOLN STREET P O BOX 829 STE. B
BUI LDI NG ADDI Tl ON NEVADA CI TY, CA 95959

GREENVI LLE CA 95947

HA12 WPCP (530) 284- 9907 (530) 265- 9869
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTION  TANVIR Rl ZWAN $77,194,306 12/06/07 30%
03-3864U4 NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $57, 500, 672 12/ 27/ 07 290
ACNH- PO70- (094) B KM NORTH OF FEATHER R VER BOULEVARD VEST SACRAVENTO, CA $0 08/09/11
-0 W DEN AND REALI GN ROADWAY DUBLIN CA 94568 95691
(925) 829- 9220 916 375. 8025
HE14 SWPPP (916) 375-
03- SUT- 99- 16. 8/ 23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  ACUN, TONY $23, 249,538 07/24/ 08 14%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HI GHVWAY $2, 836, Ogg fﬁ; gg; f1>g 12%
O BANI ON ROAD DUBLI N CA 94568 YUBA CITY, CA 95991
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829. 9220 (530) 822- 4309
HE13 SWPPP
HE13
03- SUT-99-/8. 7 I N SUTTER COUNTY NEAR NI COLAUS OR GEORGE REED | NC KNUDSON, CANERON $8, 277,039 06/ 05/ 09 0%
03-3C8804 ROUTE 99 FROM SACRAMENTO COUTNY LI NE 686 E LOCKEFORD 379 COLUSA HWY $0 06/17/09 0%
SARR- P099- ( 520) E $0 11/23/09
TO 0.7 KM NORTH OF RQUTE 70/ 99 YUBA CI TY, CA 95991
PO-99 5-(0F) SEPARATI ON AND VARI OUL LOCA LODI CA 95240 (530) 822- 4314
-0 REMOVE AND REPLACE OGAC (209) 334- 0790
HA22 wecP
03-SUT-113-11.8/14.8 I N SUTTER COUNTY NEAR YUBA CI TY FROMTEI CHERT CONSTRUCTI ON Rl VERA, FERNANDO $769, 658 12/18/08  100%
03-3MD504 SUTTER BYPASS BRI DGE TO 1.5 M LES P O BOX 1890 379 COLUSA HWY $776, 1;‘(‘) 8%5 gg; 83 100%
SOUTH OF THE 99/ 113 SEPARTI ON
PLACE HMA OVERLAY W TH DI GOUTS DAVI'S CA 956171890 2{:29) SZEY;,;Q so0et 06/01/09
' (530) 406- 4200 COVPLETED
HMLA WeCP
03- YOL-5-6.5/28.9 IN YOLO COUNTY AT VAR OUS LOCATIONS C C MYERS | NC GHASSEM , MOHSSEN $1,593,012 01/27/09 0%
03- 2VP504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE ig 8;; cl)i; gg 0%
RANCHO CORDOVA CA 957412948 Zigi;vEE;”oTEci 95838
(916) 635-9370 916) 263- 5648
HVB WPCP (916) 263-
03- YOL-45-5.0/12.9 IN YOLO AND COLUSA COUNTI ES FROM 0.7 NORTHWEST PAVI NG BEYENE, G RMAY $1, 078,060 03/ 04/ 09 30%
03-3M904 M LE NORTH COUNTY ROAD P98A TO ROUTE 8115 SECLUDED VALLEY DRI VE 3951 PERFORMANCE DR , $393, 9;3 8;1; 83; 83 37%

HMLA WPCP

45/ 20 JUNCTI ON

CH P SEAL REDDI NG CA 96001

(530) 246- 4388

SU TE E
SACRAMENTO, CA 95838
(530) 682-6707
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-50-.3/ 2 IN YOLO COUNTY | N VEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM JEFF $13, 937,886 05/14/09 0%
03- 388004 FROM 1.1 KM WEST TO 1.0 KM EAST OF P O BOX 639 3951 PEREORMANCE $0 06; 04; 09 0%
STE;: ggog:ggg) ) FARBOR BOUL EVARD OVERCROSSING SANTA ROSA CA 95402 DRI VE, STE. E 50 ol
W DEN CONCRETE BRI DGE SACRAMENOT, CA 95838
-0 (707) 542- 4862 916) 263- 5653
HE11 SWPPP (916) 263-
03- YOL-50-2. 4/ 3 IN YOLO COUNTY | N VEST SACRAMENTO AT C C MYERS | NC GHASSEM , MOHSSEN $239, 488 04/ 01/ 09 0%
03- 3E8704 SACRAMENTO RI VERVI ADUCT P O BOX 2948 3951 PERFORMANCE :g 8;‘; %g; gg 0%
| MPROVE BRI DGE DRAI NAGE
RANCHO CORDOVA CA 957412948 zigszzg'oTEci 95838
(916) 635-9370 916) 263- 5648
HB1 WPCP (916) 263-
03-YOL-113-5.0/21. 3 IN YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTION INC TR, PRESTON $183,432 12/30/08  100%
03-2Mm2404 BRI DGE #22- 6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE DR. $171, 1;3 3(135 %g; gg 100%
R DGE CUT BRI DGE #22-39 AT VAR OUS STE. E
REDDI NG CA 96049 06/ 24/ 09
BRI DGES (530) 245- 0132 SACRAVENTO, CA 95838
REPLACE JO NTS, APPLY METHACRYLATE . .
HVBH VPCP (916) 263- 5757
03- YOL- 113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AOUN, TONY $347,331 11/26/08 0%
03-4Cr404 M LE TO 0.4 M LE NORTH OF ROUTE 5/113 P O BOX 4020 3951 PERFORMANCE $4gg 15; 1% gg 0%
SEPARATI ON TRUCKEE CA 96160 DRI VE STE. E
RECONSTRUCT EMBANKMVENT SLOPE
(530) 507- 3310 S/;fGRAZEgN?A;A 95838
HA42 WPCP (916) 263-
03- YOL-113-22.0/0 I N SUTTER AND YOLO COUNTI ES AT JEFFCO PAI NTI NG AND COATING  GUDUGUNTLA, ARUN $1, 015,360 03/ 05/ 09 17%
03- 31804 KNI GHTS LANDI NGS AT SACRAMENTO RI VER | NC 3951 PERFORMANCE $340, Ggé 285 gg; gg 34%
KNI GHTS LANDI NG BRI DGE P O BOX 1888 DRI VE SUI TE E
CLEAN AND PAI NT STRUCTURAL STEEL.
VALLEJO CA 94590 f::oR;AZEST?MgA 95838 SUSPENDED
HA21 WPCP (707) 562- 1900

03- YUB- 70- 16. 4/ 25. 8
03- 0A7104
ACNH- PO70- (095) E

--0

HA22 WPCP

I'N YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON
SI MVERLY SLOUGH BRIDGE TO 0.1 M S CFP O BOX 700

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA BUTTE LI NCOLN CA 956480700

ASPHALT CONCRETE OVERLAY (916) 645- 4800

HARGROVE, BEN
2060 3RD, STREET,
STE. B

OROVI LLE, CA 95965
(530) 533- 4526

$3, 933,322 08/13/08
$2, 547,307 08/29/08
$0 07/10/09

43%
66%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-5714-/0 I'N YUBA CO NEAR MARYSVI LLEAT THE SGC CONSTRUCTI ON YATES, RI CHARD $489, 867 05/27/09 0%
03- 4E4704 MARYSVI LLE ROAD MAI NTENANCE STATION P O BOX 3329 379 COLUSA HW. $0 065 245 09 0%
RELOCATE CQOVMUNI CATI ON TOVER VUBA O TY CA 95993 YUBA CI TY, CA 95991 $0 10/23/09
(530) 671- 4738 (530) 513- 0584
HA13 WPCP

Totals: Authorized Final Amt: $835, 465, 405 Completed to Date: $366, 005, 370  Work This Month: _$0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- BUT- 32-15. 5/ 19 03- 3ML004
03- BUT-70- 14.8/18.4 03- 2MP404
03- BUT-70-28. 2/ 0 03- 3M4904
03- BUT-70-35.5/0 03- 4E3904
03- BUT-70-38.1/0 03- 4E1804
03-BUT-99-4.7/7.7 03- 3MD604
03-COL-5-/0 03-0C2814
03-COL-16-4.4/4.6 03-4C7604
03-COL-20-2.9/3.7 03-1C4904
03-ED-49-6.6/8.3 03-4C0904
03- ED-49-14.0/14.9 03- 3Vb304
03- ED- 49- 35. 3/38. 2 03- 34104
03- ED-50-16.7/18.1 03- 35554
03- ED- 50- 18. 8/ 28. 8 03- 3M3904
03- ED- 50- 75. 0/ 80. 4 03- 2M6204
03-ED-89-/8.6 03- 1A8414
03- GLE- 5- 20. 0/ 28. 8 03-3C8704
03- GLE- 162-65.5/0 03- 2E7504
03- GLE- 162-45.1/65.5 03- 3MD704
03- NEV- 20- 22. 2/ 41. 2 03- 3M6304
03- NEV- 20- 43. 8/ 46. 2 03- 3M2804

03- NEV-49-2.4/3 03- 3E5604
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Cnty Rt Pm
03- NEV- 49-21.9/23.2
03- NEV-49-21.9/0
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV-80-2.5/5.6
03- NEV- 80- 2. 5/ 20. 2
03- NEV- 80-5. 2/13. 3
03- NEV-80-9.2/13.6
03- PLA-28-.8/11
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA-80-45.7/49.1
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80- 68. 5/ 69. 8
03- PLA-80-69.0/0
03- PLA- 80-56. 0/ 65
03- PLA- 80-66. 3/68.5

Statement of Ongoing Contracts - Index

Contract

03- 2E9004
03- 1A0104
03- 3M4004
03- 3A2204
03- 0A6324
03-2MP304
03- 0A6334
03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 3MD404
03- 4A7004
03- 3ML204
03- 2E0804
03- 4A6504
03-0C7704

Page
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Cnty Rt Pm

03- PLA-80-/5.1

03- PLA-80-/1.6

03- PLA-89-8.6/10.8
03- PLA-89-8.6/13.7
03- PLA-267-8.7/9.9
03- SAC-5-8.0/33.2
03- SAC-5-15.6/22.8
03- SAC-12-5.8/5.9
03- SAC-50-.6/3

03- SAC-50-1.1/19.2
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-50-/5.4

03- SAC-51-5.1/8.9
03- SAC-51-8.5/0

03- SAC-51-/8.1

03- SAC-80-2.6/0

03- SAC-99-19.4/19.8
03- SAC-99-20.8/0
03- SAC-99-21.5/24. 4
03- SAC-99-21.9/24.2
03- SAC-160-6.9/0

Statement of Ongoing Contracts - Index

Contract

03- 367824
03-2C2104
03-1C1114
03-2A9214
03-1C9714
03-4C0304
03- 3A0104
03-2C7404
03- 2MB004
03- 2MP204
03- 0E8404
03- 2E1304
03-1E0414
03-3ML104
03- 3M3804
03-1E5704
03- 4E2904
03- 0C0004
03- 3E5204
03- 3ML304
03- 3E8804
03-2MB704

Page
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Cnty Rt Pm

03- SAC-5501-/0

03-SI E-49-16.7/0

03- SI E-49-35.0/47. 4
03-SI E-49-47.4/64.1
03- Sl E-5706-/0

03-SI E-5725-/0

03- SUT-70-.2/8.3

03- SUT- 99- 16. 8/ 23
03- SUT-99-/8.7
03-SUT-113-11.8/14.8
03- YOL-5-6.5/28.9
03- YOL-45-5.0/12.9
03- YOL-50-.3/2

03- YOL-50-2.4/3
03-YOL-113-10.7/10.9
03-YOL-113-22.0/0
03-YOL-113-5.0/21.3
03- YUB- 70- 16. 4/ 25. 8
03-YUB-5714-/0

Statement of Ongoing Contracts - Index

Contract

03-2C8434
03- 3Vb004
03- 3MD804
03- 3M2004
03- 3E4504
03- 3E4304
03-3864U4
03-1A4614
03-3C8804
03- 3MD504
03- 2MP504
03- 3MD904
03- 388004
03- 3E8704
03-4C7404
03- 3M4804
03- 2M2404
03- 0A7104
03-4E4704

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

03
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$196, 533, 600
$87, 143, 813
$101, 676, 390
$140, 867, 692

$152, 391
$309, 091, 520
$835, 465, 405

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
03 $2, 263, 083

Work completed this Period: $2, 263, 083

Work Comp
$140, 309, 581
$65, 705, 055
$47, 889, 980
$35, 527, 422
$141, 252
$76, 432, 080
$366, 005, 370
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